
School Gymnasiums -- No. 886550
Category

Administering Agency

Planning Area

Subcategory

Montgomery County Public Schools

Public Schools

Countywide

Countywide

Date Last Modified

Relocation Impact

Required Adequate Public Facility

Status

November 24, 2008

None

No

On-going

EXPENDITURE SCHEDULE ($000)

Cost Element Total
Total     

6 Years
Thru    

FY08

Rem.    

FY08 FY09 FY10 FY11 FY12 FY13 FY14
Beyond 

6 Years

Planning, Design, and Supervision

Land

Site Improvements and Utilities

Construction

Other

 510  200  600  1,025  0  0  0  0 1,825 3,099  764

 0

 0

 40,868

 8,915

 0

 0

 11,876

 650

 0

 0

 9,649

 1,860

 0

 0

 19,343

 6,405

 0

 0

 5,993

 2,860

 0

 0

 1,600

 620

 0

 0

 4,800

 1,500

 0

 0

 6,950

 600

 0

 0

 0

 825

 0

 0

 0

 0

 0

 0

 0

 0

Total  52,882  27,573 13,290  12,019  9,053  2,820  7,325  7,550  825  0  0

FUNDING SCHEDULE ($000)

 0 300  0  300  0  0  0  0  0  0  0Contributions

 0 101  101  0  0  0  0  0  0  0  0Current Revenue: Recordation Tax

 27,573 52,481  13,189  11,719  9,053  2,820  7,325  7,550  825  0  0G.O. Bonds

Total  52,882  13,290  12,019  9,053 27,573  2,820  7,325  7,550  825  0  0

DESCRIPTION

The Board of Education and the superintendent continue to believe that elementary gymnasiums are essential for the physical education program and well 

being of students.  Funds approved for FY 2001 were for planning and construction of a gymnasium at Dr. Sally K. Ride, Ashburton, and Spark Matsunaga 

ESs.  An amendment to the FY 2001-2006 CIP was approved to provide additional funds for the gymnasiums at Lakewood and Greenwood ESs.  Funding for 

gymnasiums beyond FY 2002 was removed during the County Council's reconciliation process on May 17, 2001.  On December 11, 2001, the County Council 

approved a transfer of $4.5 million from this project to the Current Replacement/Modernization project.  Due to the fiscal constraints in FY 2003, the Board of 

Education did not request funding for the construction of ES gymnasiums.  On May 9, 2002, the County Council approved an increase in the rate of the 

recordation tax.  Therefore, in FY 2003, the County Council approved funding for six ES gymnasiums  -- Dr. Sally K. Ride, Ashburton, Lakewood, Greenwood, 

and Dr. Charles R. Drew in FY 2003, and Somerset ES in FY 2004. The FY 2003 appropriation was for the construction of the five aforemetioned gymnasiums. 

The FY 2004 appropriation was for the gym at Somerset ES.

On August 25, 2003, the Boad of Education by way of a resolution, directed the superintendent to include funding for the construction of all gymnasiums for 

elementary schools within the six-year CIP.  The expenditure schedule above includes planning and construction funds for the completion of all ES gym in the 

six-year CIP.  On December 9, 2003, the County Council approved a transfer of $900K in FY 2004 from the Clarksburg Area MS (Rocky Hill Replacement) 

project to this project.  The transferred funds will be used for the construction of the gymnasium at Somerset ES.  The Board of Education, in the FY 2005-2010 

CIP, requested an FY 2005 appropriation to provide construction funding for three ES gymnasiums, and planning funds for 11 ES gymnasiums.  Due to fiscal 

constraints, the County Council shifted funds for some individual school projects, as well as elementary school modernization projects.  As a result, those 

projects were delayed one year and the accompanying gymnasium were delayed one year.  Therefore, the adopted gymnasium schedule and approved FY 

2005 appropriation will provide for the planning of seven elementary school gyms and for the construction of three gyms.  An FY 2006 appropriation was 

approved for planning and construction funds for schools scheduled for a gymnasium addition.   An FY 2007 appropriation was approved for the balance of 

construction funds for four gymnasiums, planning and construction funds for one gymnasium, and planning funds for five gymnasiums.  The County Council, in 

the adopted FY 2007-2012 CIP, approved the acceleration of the construction of the Bells Mill ES modernization and gymnasium one year, and deferred the 

construction of the gymnasium for Seven Locks ES to coincide with its modernization scheduled to be completed January 2012.  

An FY 2008 appropriation was approved for planning funds for four gymnasiums and construction funds for eight gymnasiums.  An FY 2008 transfer in the 

amount of $4.193 million was approved to provide additional funding due to rising construction costs.  Also, an FY 2008 Special Appropriation in the amount of 

$300,000 was approved from the city of Rockville for the gymnasium at College Gardens ES.  On May 22, 2008, the County Council, in the adopted FY 

2009-2014 CIP, approved an FY 2009 appropriation that will continue the planning and construction of gymnasiums; however, due to fiscal constraints, the 

construction of three gymnasiums at North Chevy Chase, Cold Spring, and Westbrook elementary schools were delayed two years.  An FY 2010 appropriation 

was approved for planning funds for four gymnasium projects and construction funds for one project.  The list of gymnasiums, as approved, is shown in 

Appendix F of the FY 2010 Educational Facilities Master Plan.

MAPAPPROPRIATION AND 

EXPENDITURE DATA

First Cost Estimate             

Current Scope

Appropriation Request

($000)

 7,588

 48,059

 2,650

FY95

FY96

Date First Appropriation

Last FY's Cost Estimate 

FY10

Supplemental Appropriation Request

Transfer

Cumulative Appropriation

Expenditures / Encumbrances

Unencumbered Balance

Partial Closeout Thru

New Partial Closeout

Total Partial Closeout

 16,978

 21,788

 0

 0

 34,782

 17,804

 26,611

-4,823

FY07

FY08

COORDINATION
Mandatory Referral - M-NCPPC

Department of Environmental Protection

Building Permits:

        Code Review

         Fire Marshall

Department of Transportation

Inspections

Sediment Control

Stormwater Management

WSSC Permits

County Council


